



CD 22-03 – Harris Creek Interceptor project – V3 or V4? Submittal review cycle

START DATE: 09-30-22	DUE DATE: __10-11-22__	TRC/STAFF Comments issued on: __10 / 12 /2022__
----------------------	------------------------	---

Review Group	Staff	RCVD:	Comments	Clear Comments
Planning Dept.	Mike Elabarger		No comments.	
Engineering – CJS / B&M	Brian Laux / Jacqueline Thompson	9/30/22	No further comments	
COR Utilities (W/WW)	Tim Beasley	10/12/22	<p>City of Raleigh is OK with the design and is ready for signatures; however:</p> <ol style="list-style-type: none"> <li>1. the offsite easements will need to be recorded with Raleigh deed template prior to that.</li> <li>2. Also, the project engineer should email me for the development fees (inspection/plan review fees) associated with this project. These fees will need to be paid prior to signatures.</li> </ol>	