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Rolesville Wallbrook TIA and LAPP projects discussion  

 171002202/ 171002232 

Date/Time: October 13, 2020 / 4:00 PM 

Place: Virtual Teams Meeting 

Attendees: Kelly Arnold, Town of Rolesville 
Sean Brennan, NCDOT Division 5, District 1 
Clarence Bunting, NCDOT Congestion Management 
Thomas Hoppe, Stantec 
Danny Johnson, Town of Rolesville 
Mike Lindgren, Stantec 
Mical McFarland, Town of Rolesville 
Amy Neidringhaus, NCDOT Division 5, District 1 
Matt Peach, Stantec 
Betsy Watson, Stantec 
Jeff Weller, Stantec 
Austin Williams, Crosland Southeast 

Distribution: Attendees plus:  
Raymond Hayes, NCDOT Division 5  
Doumit Ishak, NCDOT Congestion Management 
Tracy Parrot, NCDOT Division 5  
Scott Wheeler, NCDOT Division 5, District 3 

 

The goal of this meeting was to discuss the Traffic Impact Analysis (TIA) Review Report for the Wallbrook 
Development, released by the NCDOT Congestion Management Section dated August 25, 2020, and come to 
a consensus on the required improvements.  

Matt Peach provided the background that Stantec originally performed the TIA in the Spring of 2020, and 
more recently updated it to include the Paris Tract as part of the proposed development. Matt noted that a 
portion of the proposed improvements are adjacent to, and/or overlapping with improvements proposed under 
LAPP project U-6241 currently in design. It is therefore the desire of both the developer and the Town to 
include appropriate improvements in the LAPP project such that the road is improved only once. Betsy 
Watson stated that to maintain our LAPP schedule, we are scheduled to submit preliminary roadway plans on 
December 11 2020, with final PS&E for all disciplines in June 2021. To meet these dates, we must have 
direction on the scope of improvements as soon as possible.  

Jeff Weller summarized the improvements recommended in the TIA Review Report. He stated that we would 
in particular like to discuss with the group the recommendation of an additional NB through lane on Main 
Street from the US 401 Bypass to realigned Burlington Mills Road, as well as the additional SB through lane 
on Main Street from Access C to Access B/K.  

After some discussion among the group, Sean Brennan stated that he would be agreeable to removing the 
requirement for the aforementioned additional through lanes. The main reason for this conclusion is the 
substantial right-of-way impacts that these additional through lanes would create. Clarence Bunting stated 
that he was agreeable to that decision in light of the District’s position, but noted that removing the additional 
lanes could create more queueing and delay.  
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The group therefore agreed to a two-lane divided section with turn lanes for Main Street.  Other improvements 
may be fine-tuned throughout the design process, but specific exceptions to the TIA Review Report agreed 
upon in the meeting are as follows:  

- No second left-turn lane from NB US 401 Bypass onto Main St. However, Congestion 
Management asked that the queue for left turns from NB US 401 be accommodated. Stantec will 
perform further analysis and make a recommendation whether this left-turn lane needs to be 
extended and will continue this discussion with the affected parties.  

- No additional NB through lane along Main St. from US 401 Bypass to realigned Burlington Mills 
Road. 

- No additional SB through lane along Main St. from Access C to Access B/K.  

- Second WB through lane on realigned Burlington Mills Road (necessary to receive the additional 
left-turn lane from Main St.) will be extended to drop at Old Burlington Mills Road instead of 
dropping into the development.  

In the meeting and in a subsequent email discussion clarifying the Town’s position, Kelly Arnold noted that 
“the Town has not taken an official position and will not until the developer goes through approval 
processes.  Based upon current information provided, it will be Town staff’s position that if the TIA and 
proposed improvements meet the spirit of the Main Street Plan/LAPP grant and incorporate improvements 
that alleviate most congestion that will result from development, then modifications will be recommended.  It 
will be staff’s position to have all approvals go through our Technical Review Committee which included 
NCDOT.  For these approval processes we will expand that review process to NCDOT staff that are 
overseeing the LAPP project also.” 

The foregoing is considered to be a true and accurate record of all items discussed. If any discrepancies or 
inconsistencies are noted, please contact me immediately. Stantec appreciates the time and partnership of all 
stakeholders on the call.  

Stantec Consulting Services Inc. 
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